PROJECT CORTEX — Data Request Checklist

One Way Plumbing LLC

Purpose: To set up full project visibility in Cortex, we need the following documents and data for each project. This covers the full lifecycle from bid through close-out.

Instructions: Please provide digital copies (PDF, Excel, or photos) for each item. Check off as completed. Items marked with **[PRIORITY]** are needed first to activate your project dashboard.

---

1. PROJECT INFORMATION [PRIORITY]

#	Item	Format	Status
1.1	Project Name	Text	☐
1.2	Job Number (internal)	Text	☐
1.3	Project Address / Location	Text	☐
1.4	Client / Owner Name	Text	☐
1.5	General Contractor (GC) / Prime	Text	☐
1.6	GC Project Manager Name + Contact	Text	☐
1.7	OWP Project Manager / Foreman	Text	☐
1.8	Project Start Date	Date	☐
1.9	Substantial Completion Date	Date	☐
1.10	Project Status (active / complete / on hold)	Text	☐

---

2. CONTRACT & BUDGET [PRIORITY]

#	Item	Format	Status
2.1	Subcontract Agreement (executed copy)	PDF	☐
2.2	Original Contract Value	Dollar amount	☐
2.3	Original Bid / Estimate Breakdown	PDF or Excel	☐
2.4	Cost Code Structure (your internal codes)	Excel or list	☐
2.5	Budget by Cost Code (labor, material, equipment, sub)	Excel	☐
2.6	Revised Budget (if different from original)	Excel	☐
2.7	Scope of Work Description	PDF	☐
2.8	Allowances / Unit Prices (if any)	PDF or Excel	☐

3. JOB COST REPORTS [PRIORITY]

#	Item	Format	Status
3.1	Current Job Cost Report (budget vs. actual by code)	Excel or PDF	☐
3.2	Cost-to-Complete Projections	Excel	☐
3.3	Monthly Job Cost Snapshots (if available)	Excel	☐
3.4	Material Purchase Orders / Invoices Summary	Excel	☐
3.5	Equipment / Rental Costs	Excel	☐
3.6	Subcontractor Costs (if OWP uses subs)	Excel	☐

4. LABOR & PRODUCTION [PRIORITY]

#	Item	Format	Status
4.1	Budgeted Labor Hours by Cost Code	Excel	☐
4.2	Actual Labor Hours to Date by Cost Code	Excel	☐
4.3	Weekly Timesheets or Payroll Reports	Excel or PDF	☐
4.4	Crew Size / Headcount by Week (if tracked)	Excel	☐
4.5	Production Rates (units installed per hour, if tracked)	Excel	☐
4.6	Foreman Daily Reports / Logs	PDF or photos	☐

5. CHANGE ORDERS

#	Item	Format	Status
5.1	Change Order Log (all COs with status)	Excel	☐
5.2	Individual CO Backup / Detail Sheets	PDF per CO	☐
5.3	CO ID / Number	Per CO	☐
5.4	CO Type (owner-directed, design change, field condition, etc.)	Per CO	☐
5.5	Scope Description for Each CO	Per CO	☐
5.6	Date Submitted	Per CO	☐
5.7	Approval Status (pending, approved, rejected)	Per CO	☐
5.8	Labor Breakdown per CO	Per CO	☐
5.9	Material Breakdown per CO	Per CO	☐
5.10	GC Proposed Amount	Per CO	☐
5.11	Owner Approved Amount	Per CO	☐
5.12	CSI Division / Trade Category	Per CO	☐

5.13 Triggering Document Reference (RFI, ASI, etc.)	Per CO	☐

6. DESIGN CHANGES & DOCUMENTS

#	Item	Format	Status
6.1	RFIs (Requests for Information) — full log	PDF or Excel	☐
6.2	ASIs (Architect's Supplemental Instructions)	PDF	☐
6.3	Bulletins / Addenda	PDF	☐
6.4	Plumbing Drawings (current set)	PDF	☐
6.5	Revision History / Drawing Log	Excel	☐
6.6	Submittals Log + Submissions	PDF or Excel	☐
6.7	Architect / Engineer Responses	PDF	☐
6.8	Field Directives / CCD (Construction Change Directives)	PDF	☐

7. SCHEDULE

#	Item	Format	Status
7.1	Master Project Schedule (GC schedule)	PDF or MPP	☐
7.2	Plumbing-Specific Schedule / Look-Ahead	PDF or Excel	☐
7.3	Milestone Dates (underground, rough-in, trim, startup)	List	☐
7.4	Delay Notices (if any sent or received)	PDF	☐
7.5	Schedule Updates / Revisions	PDF	☐

8. FINANCIAL / BILLING

#	Item	Format	Status
8.1	Pay Applications (all submitted to date)	PDF	☐
8.2	Billing Schedule / SOV (Schedule of Values)	Excel	☐
8.3	Payment Status (amounts billed vs. received)	Excel	☐
8.4	Retainage Amount	Dollar amount	☐
8.5	Lien Waivers (conditional + unconditional)	PDF	☐
8.6	Back-Charges (received or issued)	PDF or Excel	☐

9. INSPECTIONS & QUALITY

#	Item	Format	Status
9.1	Inspection Reports (city / county plumbing inspections)	PDF	☐

9.2 Pressure Test Reports	PDF	☐
9.3 Punch List (if in close-out phase)	PDF or Excel	☐
9.4 Non-Conformance Reports / Deficiency Notices	PDF	☐
9.5 Progress Photos (organized by date or phase)	Photos	☐

---

10. PROJECT CLOSE-OUT (if applicable)

#	Item	Format	Status
10.1	As-Built Drawings	PDF	☐
10.2	O&M Manuals (operations & maintenance)	PDF	☐
10.3	Warranty Letters	PDF	☐
10.4	Final Punch List (completed)	PDF	☐
10.5	Certificate of Substantial Completion	PDF	☐
10.6	Final Lien Waivers	PDF	☐
10.7	Final Pay Application	PDF	☐
10.8	Lessons Learned / Post-Mortem Notes	Any format	☐

DATA FORMAT PREFERENCES

To get your data into Cortex as quickly as possible, here's what works best:

Data Type	Best Format	Also Acceptable
Job costs & budgets	**Excel (.xlsx)**	CSV, PDF
Labor hours	**Excel (.xlsx)**	CSV, payroll PDF
Change order log	**Excel (.xlsx)**	PDF with table
Documents (RFIs, ASIs)	**PDF**	Word, scanned image
Schedules	**PDF or Excel**	MPP (MS Project)
Photos	**JPEG/PNG**	HEIC

NOTES

- **For active projects:** We'll need items in Sections 1–6 upfront (marked PRIORITY), then ongoing updates monthly.
- **For completed projects:** All sections at once. This becomes historical data for benchmarking future bids.
- **For new projects:** Send Sections 1–2 at contract signing, then other items as they become available.
- **Ongoing cadence:** Once set up, we'll need updated job cost reports + labor hours weekly or bi-weekly to keep dashboards current.

Questions? Contact the Cortex team at [your email here].

This checklist is generated by Project Cortex for One Way Plumbing LLC.